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SUBJECT: Sandoval Zinc Oil Spill

POLREP ti Initial Folrep

PROJECT 11 02-2003

RESPONSE AUTB.: OFA

' iUTEt November 11, 1991

INITIAL SITUATION;

! is an abandonded zinc smelting fac'Uty located in
j site is currently being scored b> the Illinois

Lon Agency (IEPA) for the National Frioities List (NFL).
: on~$ite soils have indicated the presence of lead and zinc

:«ntrations ranging from 0.4% to 40X, Local police contacted the IEPA
on Sunday, November 11, 1991, to report a diesel spill at the site. A pipe at
the base of an 11,000 gallon aboveground storage tank had frozen and ruptured,
releasing an undetermined quantity of #5 diesel fuel oil to the site and an
adjacent: drainage ditch. IEFA representatives from the Collinsville Division
responded, constructing a berm that prevented the oil from reaching a creek
approximately 1/2 mile south of the site. The IEPA requested U.S. EPA
assistance and OPA funding for the cleanup.

ACTIONS TAKEN (November 11-15, 1991);

• OSC Nied, TAT, IEFA, and Riedel Environmental Services mobed to the site on
Tuesday, November 12, 1991. Initial air monitoring by TAT verified that Level
D would be appropriate for clean-up activities.

* TAT collected an oil sample to determine if the oil had picked up any of the
metals present in on-site soils. This sample vas analyzed by ARDL
Laboratories in Mt. Vernon, Illinois, and verbal results indicated that the
sample met all TCLF standards for metals including lead and zinc.
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• Riedel subcontracted four vacuum trucks to collect pooled oil from areas both
on- and off-site. Water was decanted off the trucks Into the ditch at the
conclusion of site activities, and all the remaining oil off-loaded into two
of the 5,000 gallon vacuum tankers. These tankers are being stored in a
heated warehouse pending final disposal arrangements• A total of
approximately 9,000 gallons of liquid was collected during the veek.

A

• 100 yds of crushed limestone dust was spread over the oil-saturated soils,
mixed with the oil and excavated. All excavated soil was stored-in a building
on-site with prior permission from the IEPA. A total of 220 yds of this soil
mixture was collected — 180 yds from off-site, and 40 yds on-site. The
soil piles vere surrounded by a visqueen base and cover.

drum liners filled vith oil-saturated boom and PPE were also
on-site building with the prior permission of the IEPA.

NEXT STEPS;

• Riedel is currently finalizing disposal arrangements. Analysis of the oil
stored in the tankers has indicated the presence of an oil/water emulsion,
estimated to contain up to 30* water, and making disposal arrangements much
more expensive and difficult. Riedel will continue to research the most
effective means of disposal.

COSTS;

his project through Friday, November 15, 1991 are
indicated belows

Costs
Expended Ceiling Remaining

Riedel & Subcontractors $45,000* $46,000 $ 1,000
EPA/TAT $ 6,500* $ 7,000 $ 500

*These costs are rough estimates and will change pending final billing.


